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Environmental Streamlining & TxDOT

Environmental Streamlining Summit
September 23, 1999

The first summit to discuss the implementation of the environmental streamlining process was
held in Irving, Texas, Sept. 23, 1999.

Representatives of the following agencies were present:

Environmental Protection Agency
Federal Highway Administration
Federal Transit Administration
U.S. Fish and Wildlife Service
U.S. Army Corps of Engineers
Texas Department of Transportation

The following is a brief summary of points discussed at the summit:
TEA 21 – Congress clearly intended to simplify federal environmental review of
transportation projects. The goal is more timely and cost-effective delivery of projects
while protecting the environment.

●   

TxDOT and federal resource agencies have their credibility at stake. These agencies
must work together to improve the review process and meet public expectations.

●   

Nationwide, one-third of all 1998 transportation projects took more than seven years to
get the projects ready for construction.

●   

FHWA and TxDOT’s partnership efforts to improve the transportation system can be
broadened to include federal and state resource agencies to streamline the
environmental review process and provide a product that the public wants and deserves.

●   

TxDOT wants to improve the way it invests the public’s money; streamlining efforts prove
its commitment and stewardship.

●   

TxDOT has developed memorandums of understanding with its resource agencies that
reflect some of the concepts laid out in Section 1309 of TEA 21.

●   

Congress has spent most of its oversight interest on streamlining (Section 1309 of TEA
21). Section 1309 language was carefully crafted. This section directs the Secretary of
Transportation to develop a coordinated environmental review process with cooperatively
set time frames and concurrent, not sequential review, for any major highway and transit

●   
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project that requires environmental review or approval by federal agencies. This section
also includes a dispute resolution procedure for working out disagreements.
Federal resource agencies have a tremendous workload, with a large number of
mandated duties other than transportation project review. These agencies must annually
review 50,000 Environmental Assessments and 350 Environmental Impact Statements
(most by the U.S. Forest Service).

●   

Timeframes for implementing environmental streamlining must be established.●   

Environmental streamlining must be a concurrent, rather than a sequential process.●   

It is important to establish a climate that will make streamlining work.●   

There is a perception that there is more concern at the federal level about getting funding
to pay for "business as usual" rather than retooling the way federal officials do their jobs.
Federal officials must prioritize and use their staff and existing agency funds better, like
state agencies have done.

●   
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